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Current Status

ILCTA MDB

CapCav Il CM conversion for 2K operation —

HTC cryogenics
* Feed box -
e Pumping line -
» Supply transfer line —
« Controls —

Start the ILCTA_MDB vacuum pump commissioning —
Finish CTF purifier compressor commissioning —
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Current Status o

ILCTA NML
Finish NML refrigerator room cleanout —
Send Lab B Mycom compressor piping contract out for bid —
Send out a bid package for He storage tanks repair -
Send out a bid package for He purifier -
Install NML heat exchanger —
Refurbish FRICK compressor -
Finish LN2 bayonet can design —
Finish NML refrigerator room cleanout and
move in equipment (valve box, engines, etc.) —
Finished construction of the LN2 bayonet can
Finished construction of the Valve Box to H/X transfer line
Completed wet and dry engines controls
Frame work for the refrigerator controls is installed
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Plans and issues

Plans

— Remove oil from the NML heat exchanger and the valve
box

Start Lab B Mycom compressor piping

Install the Valve Box to heat exchanger transfer line
Start NML heat exchanger piping work

Finish the FRICK compressor testing

Electrically connect UPS, wet and dry engines

Start APACS crates assembly and installation
Continue work on instrumentation and controls
Continue mechanical design

Issues
— Resource availability
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